ASQ-BigBang

## Feb 29th Task Progress Monday, March 07, 2016 10:05pm | ITU-303



Minute Taker	avani (av) <garimellaavani255@students.itu.edu></garimellaavani255@students.itu.edu>
Attendees	Akanksha (Ak), Ayeesha (Ay), Diaa (Di), Varsha (Va), Yogi (Yo)
About this meeting	Weekly task segregation and Process structure to be followed

	Туре	Note	Owner	Due
1. Weekly Tasks	DONE	Avani , Akanksha should work on Test Strategy , Finalizing on CMS tool and finding copyright free questionnaire	Ak, av	2016-03-07
1.1	DONE	Ayeesha, Varsha will be working on getting the application to run , Practice page to a permanent working connection and MangoLabs	Ay, Va	2016-02-07
1.2	TODO	Diaa has to work on 2 factor authentication , once ayeesha gives the new code for application has to initigrate his Register code to application	Di	2016-03-14
1.3	TODO	Yogi will have to submit the requirements , work on Effort estimations, strategy , use cases and have to give expert estimation for load test to avani	Yo	2016-03-14
2. Process Structure	INFO	Mail communication to be used as a communication channel		
2.1	INFO	Once CMS is in place have to upload all information in that		